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Generator Interconnection Report Pursuant to Order No. 2018-803(A)  
Docket No. 2018-202-E 

October 30, 2020 
 

I. Status of the Companies’ Queues 
 
Figures 1 through 4 below illustrate a summary of the status as of September 30, 2020 
of all Interconnection Requests (“IRs”) 20kW and greater that are in operation or 
currently active in the Companies’ South Carolina state-jurisdictional interconnection 
queues, at both the transmission and distribution level for each utility.  
 

Figure 1 
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Figure 2 
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Figure 3 
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Figure 4 
 
 

 
Note: Previous versions have shown 1-DEP transmission-connected in commercial operation. This site was recently 
identified as having connected through the FERC SGIP and has been removed from this chart showing only SCGIP 
interconnection requests. 

 
IR Review:  This term means an IR has been submitted by the customer and is in the 
process of being reviewed for completeness. 
 
Fast Track:  This term means that the IR is eligible for the Fast Track study process 
(SCGIP Section 2) and the utility is performing the Fast Track screens.  (Note:  Figures 
2 and 4 do not measure Fast Track because projects greater than 2MW are not eligible 
for consideration for Fast Track) 
 
Supplemental Review:  This term means that the IR failed the Fast Track screens 
review and the utility is performing a Supplemental Review (SCGIP Section 3). 
 
System Impact Study:  This term means the utility is performing a System Impact Study 
(SCGIP Section 4). 
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Facilities Study:  This term means the utility has completed the System Impact Study 
and is performing a Facilities Study (SCGIP Section 4). 
 
IA/Construction:  This term means the IR has completed all study phases. 
 
Commercial Operation:  This term means the project has completed construction and 
is operational.  

 
II. Reasons for the SC Interconnection Queue Challenges 

 
The reasons for the Companies’ SC interconnection queue challenges remain the same 
as those described in the October 31, 2019 report. 
 

III. The Companies’ Plans to Remedy the Queue Challenges 
 
The Companies’ plans to remedy their queue challenges remain the same as reported 
in the October 31, 2019 report, with the following updates:  
 

• On October 15, 2020, the North Carolina Utilities Commission issued an Order 
approving the queue reform proposal.  

• The Companies are now focused on the queue reform proposal to be filed 
before the Public Service Commission of South Carolina.  The Companies 
continue to meet with stakeholders to discuss the queue reform proposal and 
build consensus with South Carolina and FERC stakeholders. The Companies 
will host a stakeholder meeting to discuss the queue reform proposal in South 
Carolina on October 30, 2020.  

• The Companies intend to file a similar queue reform proposal with the Federal 
Energy Regulatory Commission in early 2021. 

 
IV.  Indicate Which Projects Have Been Bid into CPRE (including which projects were 

selected as CPRE winners and which projects bid into CPRE but were not selected) 
 

RESPONSE:  Please see the August 1, 2019 report filed in this docket that includes the 
CPRE Tranche 1 winners and projects that were not selected. The Tranche 2 winners 
and losers will be disclosed through the Independent Administrator’s Final Report, 
which is expected to be released in November 2020.  
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V. Identify the Intervals for Every Significant Milestone for Every Queued Ahead 
Non-CPRE Project (if requested by the Office of Regulatory Staff) 
 
RESPONSE:  The Companies have provided below statistics on the significant 
milestones for all Non-CPRE projects greater than 20kW in the Companies’ 
interconnection queues: 
 
a. Intervals between receipt of the Interconnection Request and execution of 

Interconnection Agreement. 
 
 

 
 
 
 
 
 

b.  Intervals for receipt of System Impact Studies Agreements and System Impact 
Studies completed.  Note:  Duke Energy’s DataMart system does not capture date 
of receipt of the executed System Impact Study Agreement.  Instead, the 
Companies have provided SIS Start to SIS End interval.  
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c. Intervals for receipt of Facilities Studies Agreements and Facilities Studies 
completed.  Note:  Duke Energy’s DataMart does not capture date of receipt of the 
executed Facilities Study Agreement.  Instead, the Companies have provided 
Facilities Study Start to Facilities Study End interval.  
 
 

 
 
 
 

d. Intervals between studies completed and the Interconnection Agreement received.  
Note:  The Companies have interpreted this request to intend the interval from 
Facilities Study Complete to when the IA was delivered to the customer.   

                          
 

 
 

VI. Provide Aggregate Statistics on CPRE and Non-CPRE Projects, including: 
 
a. The actual allocation of FTEs and person-hours devoted to the processing of CPRE 

and non-CPRE projects (for the transmission and distribution queues), including on 
a per-project and per-megawatt basis. 
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RESPONSE:  Please see the October 31, 2019 Report for these details for CPRE 
Tranche 1. The CPRE Tranche 1 winners have executed Interconnection 
Agreements and exited the queue. Each project will progress through the 
construction phase to commercial operation based on the milestones established in 
the Interconnection Agreement. The Companies intend to provide information for 
Tranche 2, similar to the Companies’ October 31, 2019 report for Tranche 1, after 
the Tranche 2 winners have executed interconnection agreements and exited the 
queue. 
 

b. Information on Interconnection Study Intervals for System Impact Studies and 
Facilities Studies for CPRE versus non-CPRE projects. 
 
RESPONSE:    
Please see section V. All CPRE Tranche 1 winners have progressed through System 
Impact Study and Facilities Study. The Companies intend to provide information 
for Tranche 2, similar to the October 31, 2019 report for Tranche 1, after the 
Tranche 2 winners have completed facility study. 
 

c. Information on Interconnection Study Backlogs for CPRE versus non-CPRE 
projects. 
 
RESPONSE:     

 As reported in the Companies’ second and third quarter 2019 reports filed on 
August 1, 2019 and November 1, 2019, respectively, the interconnection study 
backlog is not negatively impacted by the existence of the Grouping Studies 
conducted for CPRE Tranche 1. Non-CPRE projects that were not designated as on 
hold for distribution interdependency or transmission constraints continued to be 
studied in queue priority order.  With regard to CPRE projects, no such “backlog” 
exists, as these projects are not studied under the SCGIP Section 4.3 system impact 
study process, but instead pursuant to the CPRE grouping study evaluation process 
approved by the Commission’s Order Nos. 2018-803(A) and 2019-817 issued in 
this docket.  Pursuant to the waivers granted by the Commission, the CPRE Queue 
Number used for the Grouping Study was not interdependent with other 
Interconnection Requests.  Additionally, winning CPRE projects were able to 
continue to progress through the interconnection process as these projects were not 
interdependent with earlier-queued Interconnection Requests and not dependent 
upon the construction of Network Upgrades in the transmission constrained areas. 
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Please see the chart below, which illustrates the current state of the Companies’ 
interconnection queues: 

  

 
d. The number of CPRE versus non-CPRE projects that achieved each significant 

interconnection milestone (i.e. system impact study complete, facilities study complete, 
IA signed, interconnection achieved) during the reporting period. 
 
RESPONSE:   
 
All CPRE Tranche 1 winning projects have completed the study process, signed 
Interconnection Agreements, and are in the construction phase. 32 non-CPRE projects 
achieved interconnection in Q3 2020. 42 non-CPRE projects executed Interconnection 
Agreements in Q3 2020. 5 non-CPRE projects completed Facilities Study in Q3 2020. 
24 non-CPRE projects completed System Impact Study in Q3 2020. 
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